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Skylab Support
Progress Report, April 1973-February 1974
The following report serves to report progress for the period
April 1973 through February 1974 on Subcontract #1 of contract
NAS9-13332. The financial reports for this contract are being
submitted under separate cover.
The objective of this subcontract is to support the Skylab
EREP effort of Michigan State University by: 1) performing standard
recognition processing and producing recognition maps and area counts,
2) assisting in the analysis and interpretation of the recognition
maps and other extracted information, 3) further developing and
adapting, for use on Skylab EREP data, methods for estimating proportions
of unresolved objects, and 4) applying proportion estimation techniques
to one frame of EREP data to determine to what extent the accuracy
of crop acreage estimates is improved.
During this report period no technical progress has been made due to
unexpected and unforeseen delays in the availability of EREP/S-192 digital
data. Some assistance, however, has been provided during this period in
establishing the specifications for S-192 computer compatible tapes (CCT's)
to be ordered for this project.
Due to the expected lengthy delay in the receipt of S-192 CCT's, there
is a need to conserve project funds. As a result project activity is now
at a low level and will continue at a low level for the next several months.
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